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September 16, 1981

Mr. Walter Arensberg
Skidmore, Owings & Merrill

1201 Connecticut Avenue, N.W.

Washington, D.C. 20036

Re: CIA-Geotechnical
Exploration Program

Dear Walt:

This letter and its attachments present our cost estimate for
conducting the preliminary geotechnical program for the CIA Master Plan
Project. ' _

The primary purpose of this investigative effort is to determine
the depth to rock for the selected alternative (i.e. building and parking
garage). Dames & Moore will serve as the geotechnicat consultant for
all aspects of this except for the actual drilling operations which we
propose to subcontract to Pittsburgh Testing Laboratory. Dames & Moore
will have a field supervisor who will perform all field classifications
and log the holes. We will perform all soil analyses in the firm's
soils laboratories. =

Attachment I is a brief scope of work which outlines what is
to be done, how, and in what sequence. As you will recall, we recommend
that if it appears that the selected site is a "go" that we proceed to
perform basic soils analyses. This could save our having to redrill the
same locations when the project gets to the design phase and would also
assist in some of your preliminary cost estimating. ‘

Attachment II presents the cost estimate. The estimate includes
1.) basic consulting to organize and execute the program and to provide
geotechnical information to you based on the modest sampling program,
2.) field drilling and 3.) sample analyses. Note that there are various
options. We will be pleased to discuss this after you have had the
opportunity to review this material.

You will note a difference between this estimate and our
original estimate. The original estimate was based on drilling six
holes in various locations where potential alternatives were identified
and in areas with reasonably good access. This estimate is based on
eleven holes in the location of the preferred alternative. Here there
is difficult access for several holes.
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I should point out that the $750 mobilization charge is for
two rigs: a trailer mounted rig for the top of the hill and similar
areas with difficult access and a truck mounted rig. The drilling can
be completed in approximately eight days with this arrangement. It is
possible to use the trailer mounted rig throughout. Mobilization costs
would reduce to $500 but it will take eleven days or three days longer
to get the results and this will increase the time by three days for our
field person thusly resulting in higher costs overall. Also having the
work in a shorter time will provide a better chance of having the samples
available for analyses should we proceed with these.

I recommend that the contract for these services be established
on the "cost plus fixed or percentage fee" basis. It is impossible to
determine precisely exactly how many feet of borings will be required
and how much field and office engineer time will be necessary. He are
open to other methods of contracting but believe this is in the best
interests of all concerned as the client will only pay for services
actually performed.: :

It will be necessary to have the boring locations staked in
the field. Attached is a map showing the desired locations of the
eleven borings. We have indicated a desire to take eight of the borings
at the column locations on the corners of the building and parking
garage, two borings along the building center 1ine (one in the plaza
area and one at the building line) and one at the summit in a location
where access does not present a problem. We recommend that you handle
the contracting for this work presumably as a modification to your
existing surveying contract. We presume you have the exact dimensions
and can provide this information to the surveyor.

We appreciate the opportunity to work with you in this régard
and Took forward to our continuing association on this project.

Sincerely yours,

Coo/1or

Raymdnd R. FOx
Associate : '
Richard C. Tucker
Partner-in-Charge

RRF/RCT : Tma

Enclosures
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‘Attachment I

CIA MASTER PLAN

SCOPE OF WORK
FOR GEOTECHNICAL INVESTIGATION

er]d Invest1gat1on

A site visit will be conducted prior to the start of any f1e1d
work. fThe primary purpose will be .to explore the surface geology,
toppgraphic features and drainage, select appropriate boring locations,
evaluate the logistics of equ1pment access, establish nearby usable
water sources, and consult with CIA eng1neers on the proposed dr1111ng
program. | |

In order to evaluate subsurface soil and'grqund water, and
geologic conditions, several test borings will be dr;11ed at the site.

A key objective of the dr1111ng program will be to evaluate the depth of

res1dua1 soils at the site and to 1nvest1gate the depth to bedrock. The

_proposed locations for the eleven borings to be drilled have been determined

as shown on the attached maps. The type of drill rig (truck- or track-mounted
or skid rig) to be used for eéch boring will be selected based upon
suitability and site accessibility. Depending on soil type, either a -
hollow stem auger drill or a rotary wash drill will be used.

For est1mat1ng purposes, the 7 borings at the building have
been assumed to average about 50 feet in depth (40 feet in soil and 10 féet
in rock). If rock is encountered within the depths significant to the
proposed construction, approximately E1. 177, it will be cored to 2
depth of 10 feet. However, if only weathered bedrock is observed ap

attempt to core 5 feet into sound, unweathered rock will be made provided
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that not more than 20 feet of rock coring is éttempted in ény bofehole.
It is assumed the four borings at the parking garagé will average 40 .
’ feet in depth (30 feet in so1] and 10 feet in rock). 05v%0us]y these
will not be necessary if the results of the drilling at the bu11d1ng
would cause a change in alternatives.

» It has been assumed further that approx1mate1y 120 feet of
the total of 400 feet will need to be cased to enab]e rock coring to
extend beyond 10 feet.

Soil samples will be obtained ét interva}s of 5 feet and at
depths of major changes in the subsoil conditions. In addjtion; one
extra sample will be taken in each boring within the top 10 feet.

The samp11ng will be accomp11shed by using the standard split-
spoon and Dames & Moore samp]ers, The standard sp11t spoon will provide
disturbed_samp]es for visual classification, Atterberg, moisture and
: paktic]e sfée analyses. The Dames & Moore sampler will be used to
obtain relatively undisturbed samples of the soil which will be tested
in the 1aboratory'to evaluate the engineering properties of the soils,
as described be]ow. The two types of samplers will be alternated in any
one bore stfatum. a |

Rock will be cored,using a douBle tube NX size core barrel.

Field classification of the soils and rock encountered will be
made and continuous logs of‘the subsurface conditions will be maintained
by members of the geotechnical team. Soil samples and rock cores will

be suitably packed and preserved for testing.
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) The ground water level will be measured in all borings before
proper backfilling. We reconmend that temporary perforated PVC pipe be
installed in some borings to permit the taking of ground water level
readings in the event portions of the hole collapse. -These tests would
| provide data with which to evaluate the permeability characteristics of

the subsoils.

Laboratory Testing

" In addition to field classifications, the undisturbed soil
samples obtained in the borings will be classified in the laboratory.
The Taboratory tests will incinde moisture content and density, Atterberg
| limits, particle size analyses and shear strength and consolidation |
tests to eva]uate the engineering properties of the soils encountered
such as strength compressibility, and permeability..~ A]] laboratory
tests on soils w11] be performed by Dames & Moore. This is presented as
an optional item since it is not necessary to conduct these analyses to
determine depth to bedrock. Obviously the laboratory tests would only
be performed when it has been decided to site the building at the proposed
location. This decision on lab testing should be made in about one week.

Engineering Analysis and Report Preparation

As the data from the literature review and field and laboratory
investigatiops become available, they will be correlated and analyzed to
provide an understanding of site conditions. Existing soils and geohydro]ogic
data will be reviewed and updated using the site specific daﬁa obtained
during the field investigation. All data will be formatted and analyzed
to permit effeefive use in the eVaination of site suitabi]ity. The '

evaluation of the various project considerations will include ground
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water (type, depth), soils (type, depth, sirength, compressibility,
bermeabi1ity), and bedrock (depth, strike, dip).’ Engineering analyses
will be performed to develop preTiminary recommendations fér foundation
design. These analyses will include a preliminary review of the bearing
cépécity, depth and anticipated settlement behavior of various foundation

types and ground water problems assoqiated with the design, construction

and operation of the facility, and construction recommendations with

respect to site preparation, dewatering, excavations, and the placement
of any structural fill that may be required at the site. The findings
from this investigation, including preliminary recommendations will be

submitted in a brief final report.

Approvgd For Release 2003/08/13 : CIA-RDP89-00244R000100040039-7




Approved For Release 2003/08/13 : CIA-RDP89-00244R000100040039-7

Next 2 Page(s) In Document Exempt

Approved For Release 2003/08/13 : CIA-RDP89-00244R000100040039-7



P Approved Fgielease 2003/08/13 : CIA-RDP89-002¢f§r000100040039-7

LABORATORY TESTS (optional)

10 Atterberg Limits @ $50 $ 500
40 Moisture Densities @ $§7 280
4 Particle Sizes @ $50 200
3 Unconfined Compressions @ $50 150
2 Consolidation Tests @ $200 400
8 Direct Shear Tests @ $50 400

SUBTOTAL: Laboratory Tests

SUBTOTAL: Costs
FEE
TOTAL COST ESTIMATE

*Weighted average hourly rates including fringe benefits
(believed to be those currently applicable for government
- contracting based on DCAA audits). v
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$ 1,930

$22,784
$ 2,278

.$25,062




